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March 7, 2006 i*f( KERRMCGEE CHEMICAL LLC 
1864 HIGHWAY 34 • SODA SPRINGS. IDAHO 83276 

Mr. Neil E. Thompson 
US EPA Region X 
1200 Sixth Avenue - ECL-113 
Seattle, WA 98101 

Re: February 2006 Monthly 
Report 

Dear Mr. Thompson: 

This letter serves as the monthly progress report for February 2006, in accordance with 
Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox Incorporated 
(Tronox) site, in Soda Springs, Idaho. 

February Activities 

During the month of February, Tronox inspected the 10-acre pond. The landfill and cap 
are covered with several feet of snow and are inaccessible. The fenced enclosures 
surrounding the pond, cap and landfill facilities are in good condition, and the gates are 
closed and locked. The landfill sump will be measured when conditions allow access to 
the facility. The 10-acre pond has about 20 inches of water overlying about 9 inches of 
salt. 

A report was completed during February that summarized drainage improvement 
activities completed at the site in November 2005. A draft design plan to construct a 
landfill at the site was also completed in February and is currently being reviewed by 
T ronox. 

During the months of March and April, Tronox will continue monitoring of the cap, landfill 
and 10-acre pond. The as-built report summarizing drainage improvements near the 
cap was forwarded to you during the first week of March. Tronox will monitor the 
completed drainage improvements following snow melt. 

Tronox intends to transmit the draft landfill plans for the construction of two on-site 
landfill cells to the IDEQ for their review in March. These cells will be required to 

amation of the 10-acre pond facility and to contain pond liners from the 5-
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acre pond closures. Water samples were obtained from the 10-acre pond during the first 
week in March to test both stabilization and evaporation methods for the elimination of 
the free water on the pond solids prior to landfill construction. 

The results from the October 2005 ground and surface water sampling will also be 
reviewed and validated during this time period. Once the data have been validated, 
these data will be appended to the RD/RA database and transmitted to you. 

No community relation activities are planned for this period. 

Problems or Delays 

No delays are expected. 

If you have any questions about the work or additional information is required with 
regards to the work described above, please contact me at (208) 547-3331, extension 
230. 

xc: Carl Kitz, EPA Region 10 
Doug Tanner, IDEQ 
Dean Nygard, IDEQ 
Joe Derby (Tronox Inc.) 
John Hatmaker (Tronox Inc) 
Russ Jones (Tronox Inc.) 
Boyd Schvaneveldt (Tronox Inc.) 
Toni Ellington (Tronox Inc.) 
J.S. Brown, Global Environmental Technologies, LLC 

Sincerely, 
Tronox Inc. 

Boyd Schvaneveldt 
Plant Manager 




